MICHIGAN DEPARTMENT OF TRANSPORTATION

Airports Division

2012 Letting Schedule Dates

Final Plans & Estimates dates are the LATEST possible to meet letting deadlines.
NO EXCEPTIONS without project manager prior approval

All bid downloads are scheduled for 10:30 a.m., LOCAL TIME, MDOT-Van Wagoner

Bldg., Lansing, M1 48933. All bids must be submitted electronically.

EXPEDITE AND ELECTRONIC BIDDING

INSTRUCTIONS are available at

the following website: http://www.michigan.qgov/documents/expedite 54449 7.pdf

Construction advertisements along with pay item quantities are posted at the web site:
http://www.mdot.state.mi.us/bids/ Eproposal's can also be accessed from this website.

Final Plans & Estimates
To Airports Division

October 24, 2011
November 21, 2011
December 19, 2011
January 23, 2012
February 21, 2012
March 19, 2012
April 23, 2012

May 21, 2012

June 25, 2012

July 23, 2012
August 20, 2012

September 24, 2012

NOTE: Construction start date should be at least 49 days (7 wks) after the bid opening to ensure

Expected Date of Advertisement
Posting on Web site

November 30, 2011
December 28, 2011
January 25, 2012
February 29, 2012
March 28, 2012
April 25, 2012

May 30, 2012

June 27, 2012
August 1, 2012
August 29, 2012
September 26, 2012

October 31, 2012

time to execute & award the contract.

eProposal Requirements: AERO must receive a hard copy of the plan's title sheet with original
signatures which AERO will sign, scan, and insert into the pdf plans. AERO keeps the signed
original title sheet, and returns a tif image to the consultant via e-mail. Pdf plans must be in scalable

% (11x17) and full size (22x34) electronic plan sets.

Bid Letting

January 06, 2012
February 03, 2012
March 02, 2012
April 06, 2012

May 04, 2012

June 01, 2012

July 06, 2012
August 03, 2012
September 07, 2012
October 05, 2012
November 02, 2012

December 07, 2012



